



CRONOGRAMA FISICO FINANCEIRO						
ITEM	Etapa 1		Etapa 2		TOTAL	
1. serviços iniciais	R\$ 27.319,16	50,00%	R\$ 27.319,16	50,00%	R\$ 54.638,32	100,00%
2. telhado	R\$ 21.360,70	25,00%	R\$ 64.082,10	75,00%	R\$ 85.442,80	100,00%
3. alvenaria	R\$ 16.530,39	75,00%	R\$ 5.510,13	25,00%	R\$ 22.040,52	100,00%
4. Serviços finais	R\$ 0,00	0,00%	R\$ 4.556,70	100,00%	R\$ 4.556,70	100,00%
Total da Etapa	R\$ 65.210,25	39,12%	R\$ 101.468,09	60,88%	R\$ 166.678,34	100,00%
Total Acumulado	R\$ 65.210,25	39,12%	R\$ 166.678,34	100,00%		

Décio Collatto
Engenheiro Civil
CREA-RS Nº 117.111
Matrícula nº 4221818/01
Seção de Engenharia, Obras e Serviços





25153800021030

Nome do documento: cronograma fisico financeiro.pdf

Documento assinado por

Órgão/Grupo/Matrícula

Data

Décio Collatto

IRGA / DMS / 422181801

14/08/2025 13:26:17

