



CRONOGRAMA FISICO-FINANCEIRO						
ITEM	ETAPAS 1		ETAPAS 2		TOTAL (R\$)	
	R\$	%	R\$	%		
1. SERVIÇOS INICIAIS	40.312,73	100	0	0	40.312,73	
2. LEVANTAMENTO DE DADOS E RELATÓRIO	95.172,56	40	142.758,85	60	237.931,41	
Total da Etapa	135.485,29	48,69	142.758,85	51,31	278.244,14	
Total Acumulado	135.485,29	48,69	278.244,14	100		

